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L&D HWG Status Report

11 September 2001 TAEIG Meeting



Discussion Items

25.865 Fire Protection of Flight Controls, Engine Mounts,
and other Structure

Ground Handling, Towing, & Landing Descent Velocity
- Tasks

Work Plan for 25.301(b) Flight Loads Survey TOR

NPRM Phase 4 review - Economic Evaluations



25.865 Fire Protection of Flight Controls,
- Engine Mounts, and other Structure

e Task group is méeting in Hoofddorp Oct 16-17 and will
then report to the HWG on Oct 18 |

Additional Task group meetings will be scheduled as
needed to meet the 15 March 2002 completion date that
was discussed at the 27 June TAEIG meeting



TOR for Ground Handling, Towing, &

Landing Descent Velocity Tasks
(Assigned 28 Sept 2000)

 Ground Handling & Towing

— FAA Special conditions and JAA CRIs for center/aux strut LG
have been reviewed and are being used as the basis for draft
regulations

— Braked and unbraked center/aux LG have been considered.

— Non-extended scenarios for center/aux LG have been considered
— FAA reports for L-1011 and DC9 extended towing under review
— Progress is on track per work plan approved by TAEIG in Dec.
— Next HWG meeting for this task is 16-18 Oct.



TORs for Ground Handling, Towing, &
Landing Descent Velocity
(TOR Assigned 28 Sept 2000)

e Landing Descent Velocity
_ The FAA Heathrow wide-body sink rate measurement tests were
completed during July

_ The Heathrow data evaluation tasks have been planned and
reviewed

_ The Airbus wide-body sink rate measurement and data evaluation
tasks have been planned and reviewed

— The work plan schedule approved by TAEIG in Dec for this task
will not be achieved. The revised date for completion 1s now
March 2003 for submittal of a final report to TAEIG

— The next HWG meeting on this task is 16-18 Oct.



TOR for 25.301(b) Flight Loads
Measurement
(TOR Assigned 11 June 2001)

 TOR was published after the June 5-7 L&D HWG meeting

* A work plan has been developed and is being submitted to
TAEIG for approval at this meeting
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NPRM Phase 4 Review

e The L&DHWG was asked by Craig Bolt on 3 June O1 to
comply with an FAA Request to complete economic
evaluation reports on draft NPRMs as follows:

— Checked Pitch Maneuver 25.331 - NPRM
- Gust and Continuous Turbulence 25.341 - I\IPRI\Q & AC, 14 /j oo ”J

ngine/ APU Torque (25.361) & EngmeFaﬂure“ZS‘S’b‘ZﬂM &AC 2 TS g3
— Interaction of Systems & Structures - NPRM iy ;2;4 o~ o Lgplerr- de

e FEach of the above resulted from L&DHWG ARAC |
projects
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NPRM Phase 4 Review

o The economic evaluation forms were completed by the
U.S. members of the L&D HWG

» Each evaluation concluded “no significant cost”

« However the L&D HWG is not empowered to make cost
evaluations without the formal concurrence of their
companies



NPRM Phase 4 Review

e Letters were sent to the following US companies with a
request to accept or reject the “no significant cost”
evaluations :

Boeing

Cessna

Gulfstream

Learjet

Lockheed-Martin

Raytheon

General Electric (Engine related NPRM only)
Pratt & Whitney (Engine related NPRM only)

e The following table summarizes the responses



NPRM Phase 4 Review
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Company /Arac Project

Checked Pitch Maneuver FAR
25.331

Gust and Continuous Turbulence
FAR 25.341

Engine Torque / Failure
FAR 25.361/362

Interaction of Systems &
Structures FAR 35.302
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NPRM Phase 4 Review

The economic evaluation forms have been revised to
reflect the results obtained from each company

The revised forms are being presented for TAEIG approval
to send to the FAA -



